

Create a Gantt chart for developing a personal portfolio website over 4 weeks. The project includes Requirements Gathering (2 days), UI Design (4 days), Frontend Development (8 days), Backend Development (6 days), Testing (3 days), Bug Fixes (2 days), and Deployment (1 day). Frontend and Backend Development can start only after the UI Design is completed. Testing begins after both development tasks are finished, followed by bug fixes and deployment. Highlight task dependencies and milestones.

gantt

title Personal Portfolio Website Development

dateFormat YYYY-MM-DD

axisFormat %b %d

section Planning

Requirements Gathering : req1, 2024-01-01, 2024-01-02

UI Design : ui1, after req1, 2024-01-03, 2024-01-06

section Development

Frontend Development : dev1, after ui1, 2024-01-07, 2024-01-14

Backend Development : dev2, after ui1, 2024-01-07, 2024-01-12

section Testing

Testing : test1, after dev1 dev2, 2024-01-15, 2024-01-17

Bug Fixes : fix1, after test1, 2024-01-18, 2024-01-19

section Deployment

Deployment : dep1, after fix1, 2024-01-20, 2024-01-20

Launch : milestone, m1, after dep1, Od

Generate a Gantt chart for building a food delivery mobile application over a 12-week timeline. Include Project Planning, UI/UX Design, Backend API Development, Android Development, iOS Development, Database Setup, Authentication Module, Payment Integration, Push Notifications, QA Testing, Beta Release, User Feedback, Bug Fixing, and Final Production Release. Android and iOS development should run in parallel after API development starts. QA begins only after all major features are complete. Show task durations, dependencies, overlapping activities, and milestones.

gantt

title Food Delivery Mobile App Development

dateFormat YYYY-MM-DD

axisFormat %b %d

#### section Project Planning

Requirements Gathering : req1, 2024-01-01, 2024-01-07

Technical Specification : req2, after req1, 2024-01-08, 2024-01-14

Project Setup : req3, after req2, 2024-01-15, 2024-01-21

#### section UI/UX Design

Wireframing : ux1, after req3, 2024-01-22, 2024-01-28

Visual Design : ux2, after ux1, 2024-01-29, 2024-02-04

Prototype : ux3, after ux2, 2024-02-05, 2024-02-11

#### section Backend Development

API Architecture : api1, after req3, 2024-01-22, 2024-01-28

Core API Development : api2, after api1, 2024-01-29, 2024-02-11

API Testing : api3, after api2, 2024-02-12, 2024-02-18

#### section Database Setup

Database Design : db1, after req3, 2024-01-22, 2024-01-25

Database Implementation : db2, after db1, 2024-01-26, 2024-01-31

#### section Authentication Module

Auth API : auth1, after api2, 2024-02-12, 2024-02-15

Mobile Auth Integration : auth2, after auth1, 2024-02-16, 2024-02-22

#### section Payment Integration

Payment Gateway Setup : pay1, after auth2, 2024-02-23, 2024-02-29

Payment API : pay2, after pay1, 2024-03-01, 2024-03-07

#### section Push Notifications

Push Service Setup : push1, after pay2, 2024-03-08, 2024-03-14

#### section Mobile Development

Android Development : and1, after api2, 2024-02-12, 2024-03-14

iOS Development : ios1, after api2, 2024-02-12, 2024-03-14

#### section QA Testing

Unit Testing : qa1, after and1 ios1, 2024-03-15, 2024-03-21

Integration Testing : qa2, after qa1, 2024-03-22, 2024-03-28

System Testing : qa3, after qa2, 2024-03-29, 2024-04-04

#### section Release

Beta Release : beta1, after qa3, 2024-04-05, 2024-04-05

User Feedback : feedback1, after beta1, 2024-04-06, 2024-04-12

Bug Fixing : fix1, after feedback1, 2024-04-13, 2024-04-19  
Final Production Release : release1, after fix1, 2024-04-20, 2024-04-20

Create a Gantt chart for developing a College Management System over 5 months. The phases should include Requirement Analysis, Database Design, System Architecture, Student Module, Faculty Module, Attendance Module, Examination Module, Fee Management, Admin Dashboard, API Integration, Security Testing, User Acceptance Testing, Documentation, Deployment, and Staff Training. Some modules should be developed simultaneously by different teams. Deployment should only occur after testing and documentation are complete. Include milestones, dependencies, and the critical path.

gantt

title College Management System Development  
dateFormat YYYY-MM-DD  
axisFormat %b %d

section Planning & Analysis

Requirement Analysis : req1, 2024-01-01, 2024-01-15  
System Architecture : arch1, after req1, 5d

section Database & Design

Database Design : done, db1, after arch1, 5d  
System Architecture : done, arch2, after db1, 5d  
API Integration : active, api1, after arch2, 10d

section Core Modules Development

Student Module : active, student1, after arch2, 14d  
Faculty Module : active, faculty1, after arch2, 14d  
Attendance Module : active, attendance1, after arch2, 14d  
Examination Module : active, exam1, after arch2, 14d  
Fee Management : active, fee1, after arch2, 14d  
Admin Dashboard : active, dashboard1, after arch2, 14d

section Testing & Deployment

Security Testing : crit, sec1, after student1, 5d  
User Acceptance Testing : crit, uat1, after sec1, 5d  
Documentation : done, doc1, after uat1, 5d  
Deployment : crit, dep1, after doc1, 2d  
Staff Training : done, train1, after dep1, 3d

section Milestones

System Architecture Review : milestone, m1, after arch2, Od  
Core Module Development Complete : milestone, m2, after student1, Od  
Testing Phase Complete : milestone, m3, after uat1, Od  
System Deployment : milestone, m4, after dep1, Od

section Dependencies

System Architecture : after req1  
Database Design : after arch1  
API Integration : after arch2  
Student Module : after arch2  
Faculty Module : after arch2  
Attendance Module : after arch2  
Examination Module : after arch2  
Fee Management : after arch2  
Admin Dashboard : after arch2  
Security Testing : after student1  
User Acceptance Testing : after sec1  
Documentation : after uat1  
Deployment : after doc1  
Staff Training : after dep1  
System Architecture Review : after arch2  
Core Module Development Complete : after student1  
Testing Phase Complete : after uat1  
System Deployment : after dep1

Design a detailed Gantt chart for launching an AI-powered SaaS platform over a 9-month period. Include Market Research, Product Planning, UX Research, UI Design, Infrastructure Setup, Authentication Service, AI Model Integration, Vector Database Integration, Payment Gateway, Subscription Management, Admin Dashboard, Analytics Dashboard, CI/CD Pipeline, Security Audit, Performance Testing, Beta Launch, Marketing Campaign, Customer Onboarding, Public Launch, and Post-Launch Monitoring. Multiple engineering teams work in parallel while marketing activities begin before development is complete. Show dependencies, milestones, resource allocation, and identify the critical path.

gant

title AI SaaS Platform Launch - 9 Month Timeline  
dateFormat YYYY-MM-DD  
axisFormat %b %d

section Research & Planning

Market Research : done, mr1, 2024-01-01, 2024-01-31

Product Planning : done, pp1, after mr1, 2024-02-28  
UX Research : done, ux1, after pp1, 2024-02-28  
UI Design : done, ui1, after ux1, 2024-03-15  
Design Review : milestone, mr2, after ui1, 2024-03-15

#### section Infrastructure & Core Services

Infrastructure Setup : active, inf1, after mr2, 2024-03-16, 2024-04-15  
Authentication Service : active, auth1, after inf1, 2024-04-16, 2024-05-01  
CI/CD Pipeline : active, cd1, after auth1, 2024-05-02, 2024-05-15  
Infra Testing : test1, after cd1, 2024-05-16, 2024-05-20

#### section AI & Data Services

AI Model Integration : active, ai1, after auth1, 2024-05-01, 2024-06-15  
Vector Database Setup : active, vec1, after ai1, 2024-06-16, 2024-07-01  
Data Pipeline Testing : test2, after vec1, 2024-07-02, 2024-07-10

#### section Core Features

Payment Gateway : active, pay1, after auth1, 2024-05-01, 2024-06-01  
Subscription Management : active, sub1, after pay1, 2024-06-02, 2024-06-20  
Admin Dashboard : active, admin1, after sub1, 2024-06-21, 2024-07-20  
Analytics Dashboard : active, analytics1, after admin1, 2024-07-21, 2024-08-15  
Feature Integration : dev1, after vec1 admin1, 2024-07-15, 2024-08-01

#### section Testing & Quality Assurance

Security Audit : crit, sec1, after featureIntegration, 2024-08-02, 2024-08-15  
Performance Testing : crit, perf1, after sec1, 2024-08-16, 2024-08-30  
QA Sign-off : milestone, qa1, after perf1, 2024-08-30

#### section Launch Preparation

Beta Launch : milestone, beta1, after qa1, 2024-09-01  
Marketing Campaign : active, mkt1, after beta1, 2024-09-01, 2024-09-15  
Customer Onboarding : active, onb1, after beta1, 2024-09-01, 2024-09-20  
Beta Feedback Analysis : test3, after beta1, 2024-09-02, 2024-09-10

#### section Launch & Post-Launch

Public Launch : milestone, launch1, after onb1, 2024-09-21  
Post-Launch Monitoring : active, mon1, after launch1, 2024-09-21, 2024-10-15  
Launch Review : milestone, rev1, after mon1, 2024-10-15

Generate a comprehensive Gantt chart for a 12-month enterprise digital transformation project. Include Business Requirement Analysis, Stakeholder Approval, Cloud Infrastructure

Setup, Data Migration, Legacy System Integration, ERP Integration, CRM Integration, Identity and Access Management, Microservices Development, API Gateway Implementation, DevOps Pipeline Setup, Security Compliance Audit, Disaster Recovery Planning, Employee Training, Pilot Deployment, Feedback Collection, Performance Optimization, Full Production Rollout, Documentation, and Long-Term Maintenance Planning. The project involves multiple cross-functional teams working simultaneously with complex dependencies, approval gates, recurring review meetings every two weeks, quarterly milestones, risk assessment checkpoints, and a final project closure review. Clearly visualize overlapping tasks, dependencies, milestones, resource assignments, and the critical path.

gantt

dateFormat YYYY-MM-DD

Cloud Infrastructure Setup : active, ci1, after pk1, 30d